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Project Leadership 

Name  Title Contact  

Pat Martelle  Lead Project Manger  208-334-6680 

Klaus Hermann Project Manager 208-334-5586 

 

Introduction  

The purpose of this risk management plan is to describe the management strategy for the YES Project and 
outline the strategies and methods by which the risk mitigation will occur. This document is a subset of the 
overall Project plan and is a living document that will be updated throughout the life of the 
implementation as needed. Updates and strategies need to be understood and accepted by all affected 
parties throughout the life of the project. 

Scope 

Goals and Objectives 

 Develop a common understanding of risk across the YES project so that we can manage risk 
effectively and timely throughout the implementation. 

 Ensure that risk is being managed throughout all phases of the project to ensure that tasks can 
be completed within scope, on time and on budget.  

 Effectively manage risk so that the terms of the Jeff D. Settlement Agreement are met as 
written. 

 Effective communication of the risks to all levels throughout the life of the Project. 
 

Risk Management Strategy 

The risk strategy of this Project is to support the implementation with coordinated processes, training, 
information and communication to facilitate an effective rollout of the new system of care as 
described in the Jeff D. Settlement Agreement and the Idaho Implementation Plan. 

 
 

# Goal/Objective Strategy 

1. Develop a common 
understanding of risk across 
the YES Project so that we can 
manage risk effectively and 
timely throughout the 
implementation. 

 

Clear communication (use of Communication plan) and 
regular updates of the risk related to each task on the 
project as the implementation progresses.  Regular 
updates in status meetings and the status report as 
needed to provide clear communication to all 
stakeholders. 

2. Ensure that risk is being 
managed throughout all 
phases of the Project to 
ensure that tasks can be 
completed within scope, on 

Use of the Risk Management plan and close management 
of each risk on a task by task basis to ensure that all risks 
are mitigated no matter how low or unlikely the risk is. 
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time and on budget.  
 

3. Effectively manage risk so that 
the terms of the Jeff D. 
Settlement Agreement are 
met as written. 

 

Clear use of the Settlement Agreement and Idaho 
Implementation Plan in all phases of planning and process 
by the Implementation Monitoring Committee. 

4. Effective communication of 
the risks to all levels 
throughout the life of the 
Project. 
 

 

Use of Communication plan/matrix and Risk Management 
plan to identify roles and responsibilities, what is being 
communicated to whom, when it is communicated and 
how often.  

 

 

Project Risk Analysis 
 

What Method Responsibility 

Date Risk 
Added 

Each identified project 
risk will be entered into 
the Project Risk Log. 

Project Manager will categorize each project risk by severity 
and impact, which will use three corresponding colors (Green, 
Yellow and Red). The gradients of severity correspond to an 
analysis of the risk being: 
• high-impact, high probability = red 
• high-impact, low probability = green or yellow 
• low-impact, low probability = green 
• low-impact, high probability = yellow 

Risk Matrix The Risk Matrix will 
explain the different 
levels of probability and 
impact for each risk 
identified. 

Ample opportunities communicated and made available for 
key stakeholders to participate and be heard in the process.  

Project Risk 
Log 

The Project Risk Log will 
be housed on the 
internal Share point site. 

Any project related risks will be added to the Project Risk log in 
an ongoing basis. The Project Risk Log can only be viewed 
internally, along with its status. 

High Risks High risks will both be 
identified on the Project 
Risk Log as well as on 
the Project Dashboard. 

High risks will be added to the Project Dashboard view as soon 
as they have been entered.  

Escalation 
Path 

Risks identified will have 
an identified ascending 
escalation path. 

See escalation diagram.  
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Sample Risk Log 

 

 

 

Risk Escalation Diagram 

 

Method and Delivery 

Project Name YES Project

Last Updated 6-Jul-16

# Risk Title Risk Description/Impact

Date 

Identified

Risk 

Category Status Owner

Risk 

Rating Risk Mitigation Strategy Date Closed

1 Provider Training Lack of new providers needed for training 7/3/2016 Project Open Scott High Add more new providers to the project

2 Parent Network Workshop Parents availablity for scheduled date. 7/5/2016 Project Open Jennifer Medium Provide alternative dates to parents.
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Roles and Responsibilities 

Resource Role Responsibilities 
Pat Martelle Lead PM   Champion project activities and messaging,  provide leadership on scope, 

budget and resources, communicate project activities as assigned, coordinate 
all project activities around Idaho Implementation Plan objectives and 
additional objectives as developed, communicate status, timelines, scope, 
risk, issues and project plan updates, lead clinical planning and 
implementation work. 

Klaus Hermann YES PM   Provide project management and coordinate planning activities for all Idaho 
Implementation Plan objectives, communicate status, timelines, scope, risk, 
issues and project plan updates, communicate all project activities as assigned   

Seth Schreiber  CANS Lead  CANS implementation on YES project including automation, finalization of 
CANS tool determination of Class Member and ICC profiles, communicate 
status, timelines, scope, risk, issues and project plan updates, communicate 
all project activities as assigned.   

Cindy Day  Medicaid 
PM  

 Provide project management for Medicaid deliverables and milestones on YES 
project, communicate status, timelines, scope, risk, issues and project plan 
updates, communicate all project activities as assigned.   

Jennifer 
Fishman 

DBH 
Business 
Lead 

 Provide project management and coordinate planning and implementation 
activities as assigned; communicate status, timelines, scope, risk, issues and 
project plan updates, communicate all project activities as assigned.   

 
Risk Communication 

The Lead Project Manager will maintain a SharePoint site for the overall project and subprojects that will 
contain all documentation related to activities including, planning documentation, status reporting, issue 
and risk documents and other items as determined. All project team members will be able to view this 
documentation as needed. “Very high” level and “High” level risks will show on the SharePoint dashboard 
for quick updates to the status of these risks. 
 

Dates to Deliver Messaging  Audience  Method of Delivery  
Content 
Owner 

Weekly (Thurs) Risk updates Project Team, 
Sponsors  

Status report DBH Project 
Managers  

As needed Updates to mitigation 
and  assigned risks 

YES Project 
Managers  

Meeting, status report, 
email, other 
communications 
methods as needed  

Team member 
the risks are 
assigned to 

 


